

ABSTRACT

BUILDINGS - Construction of ten Court building complex in the District Court premises, Nizamabad (balance work) - Revised Administrative sanction for Rs.9.60 Crores, Accorded - Orders - Issued.

-----  
LAW (LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.RT.NO.

Dated: - 2009,  
Read the following:

1. GO.Rt.No.144, Law (LA&J-Home-Courts.A1) Department, dt 21-11-2002.
2. From the Registrar (M)HC of AP, Hyd.Lr.No.Roc No.434/1998-DII(B),dt: 28-03-2009.

&&&&

ORDER:-

In the reference 1<sup>st</sup> read above, Government have accorded administrative sanction for Rs.7.50 Crores towards construction of ten Court Building complex at Nizamabad.

2. In the reference 2<sup>nd</sup> read above, the Registrar, (Management), High Court of A.P., Hyderabad has stated that the C.E.(Bldgs), has informed that during the construction work, the Hon'ble Portfolio Judges of the Nizamabad Dist. And Building Committee have made the following alterations in deviation of the works sanctioned and some of the works were carried out and some of the 4 works are pending for want of funds:

1. Grills at entrance;
2. Vitrified filed flooring in all lounges;
3. Non skid Ceramic filed flooring in place of polished shabad stone flooring;
4. Marble slabs for treads and risers;
5. Polished granite stone wall cladding at lifts;
6. Applying plaster of paris to the walls interior site of building;
7. Altek finish to nexterior walls in place of snow cem painting;
8. Plastic emulsion paint to sall faces;
9. Providing glazing for front side elevation and at the entry of the Judges;
10. Stainless steel railing for all staircases;
11. Difference in rate of centering charges for 14 " height against usual 12" height in the ground floor;
12. All round filling with castrted earth;
13. Carting out unuseful BC soil.
14. Variation in design due to foundation and sub soil conditions at site.

The C.E.(buildings) Hyderabad in his letter Ist cited has stated ahat an exdtra financial implication of about Rs.65 lakhs for electrical installation part execution has been incurred as per necessity and apart from the deviations, an amount of price excalation for Rs.73.01 lakhs for civil part of the work as

(Conti...2)

::2::

per G.O.Ms.No.233, TR&B Dept. Dt. 20-11-2007 and Rs.6.82 lakhs for elect;rical part of the work and VAT percentage difference amount of Rs.8.37 lakhs for civil work is also part of the expenditure on execution of work and with all the above and including price escalation, the amount required for revised administration sanction is about Rs.9.60 crores as against 7.50 crores sanctioned and requested the High Court to accord necessary revised administrative sanction for Rs.9.60 crores.

3. The Registrar (Management), High Court, Hyderabad has therefore requested the Government to issue orders duly according revised administrative sanction for Rs.9.6/- Crores for construction of ten Court Building complex with the existing agency, Nizamabad District at an early date.

4. Government after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.9.60 Crores (Rs.7.50 Cores + Rs.2.10 Crores )for construction of ten Court Buildings Complex with the existing agency Nizamabad.

5. This order issues with the concurrence of Finance (Exp.PW) Department vide their U.O.No No.4231/105/A2/09, Dt.30-3-2009/009687-F/450/A2/09,Dt:30-3-2009.

To  
The Registrar (Management), High Court of A.P. Hyderabad.  
The Chief Engineer(R&B) Buildings, Hyderabad.  
The Pay & Accounts Officer, Hyderabad.  
The District Treasury Officer, Prakasam District, Ongole  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to: Finance (Expr.PW) Department.  
Copy to: sf/sc.